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REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY
AGREEMENT (FFA) SCHEDULES, OPERABLE UNITS (OU) 1, 2A, 2B,
2C, AND 3, MARINE CORPS AIR STATION (MCAS) EI TORO

DearMr. Joyce:

The Department of Toxic Substances Control (DTSC) has received your
letter dated June 13, 1997, requesting extensions of the deadlines set forth in
Appendix A of the FFA for MCAS EI Toro. A revised FFA Appendix A schedule
dated June 1997 accQmpanied your letter as Enclosure #1. Your letter outlined
justification for the requested schedule extensions. DTSC's response to each request
is as follows:

1. OU.I, Site 18 and OU-2A, Site 24 (Groundwater)

The letter requested an open-ended extension for submittal ofdraft Proposed
Plans (PPs) and draft Record of Decisions (RODs) pending negotiations between
Department ofNavy (DON) and Orange Coumy Water District (OCWD). DTSC
does not find that a good cause exists for an open-ended extension of the FFA
schedules pursuant to Section 9.2(g) of the FFA. It is DTSC's understanding that
OCWD is anticipating submitting a response to DON by July I, 1997. -Based on this
date, DTSC grants a ninety-day extension. The new due dates for the draft PPs and
the draft RODs are October I, 1997 and March 23, 1998, respectively. DON may
request additional time if an agreement cannot be reached within the ninety days.

2. OU-2A, Site 24 (Vadose Zone)

A two-week extension tor submittal of the draft ROD to the regulatory agencies
was requested. Although no justification was provided for the requested
extension. nTSC approves the extension because it is a minor change to the
schedule. .
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3. OU-2B, Sites 2 & 17 Landfills

The letter requested an open-ended extension for submittal of draft PPs and draft
RODs. According to the letter, the extensions are needed because the agencies
made significant comments on the institutional controls in the Feasibility Study
(FS) and coordination with DON Headquarters is necessary. nTSC does not agree
that a good cause exists for an open-ended extension of the FFA schedules
pursuant to Section 9.2(g) of the FFA. The agencies sent DON comments on the
FS in April 1997 and provided nON with draft institutional controls language in
May 1997. Since the draft PPs are not due until August 8, 1997, nTSC does not
accept open-ended extension requests. However, OTSC grants a thirty-day
extension for the due dates, which is now September 8, 1997. The current
completion due date of July 21, 1997 for the draft ROD that appears in Appendix A
is a typographical error. It should have been March 19, 1998. With the approved
extension, the new due date will be April 20, 1998.

4. OU-2C, Sites 3 & 5 Landfills

An open-ended extension for submittal ofdraft PPs and draft RODs was requested
with the same justifications as mentioned above for Sites 2 and 17. Please see our
response above. The approved new due dates for the draft PPs and the draft
RODs are September 8, 1997 and March 18, 1998, respectively.

5. OU-3, Sites 4, 6, 9,10,13,15,19,20,21 &22 and OU-2A (Site 25)

Although your letter docs not provide justification for the one month extension for
the submittal of a draft ROD, we understand that the comment period for the PP
was extended due to a request from a member ofthe public. Thus, the extension
is warranted and we hereby approve it.



Mr. Joseph Joyce
June 18, 1997
Page 3

We look forward to working with you to facilitate cleanup efforts at Marine
Corps Air Station EI Toro. If you have any questions, please call Mr. Tayseer
Mahmoud at (562) 590-4891.

~----_...

\
)

cc: Mr. Glenn Kistner) SFD-8-2
Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Federal Facilities Cleanup Office
75 Hawthorne Street
San Francisco. California 94105-3901

Mr. Lawrence Vitale
Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside; Califomin92501-3339

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 1831.AP
1220 Pacific Highway
San Diego, California 92132-5187


